

Projects

No.	Title	Description	General Area	Priority	Status	Comment	Timescale	Time Involved	Lead Councillors	Budget
1	BWCE Solar	Install a community solar panel scheme in conjunction with BWCE & Limpley Stoke PC.	Climate & Nature Emergency	1	In progress	Need to establish Working Group.	Long term	Significant	JA, BW	1700
2	EV charging points	Investigate the installation of community EV charging points.	Climate & Nature Emergency	2	To Do	Waiting on BWCE. Liaison with Hall & Galleries needed.	Long term	Significant	TM	
3	LED street lights	Investigate benefits, costs and potential funding for moving all street lamps to LEDs.	Climate & Nature Emergency	2	To Do	Rising electricity costs	Long term	Significant	JC, RT	1000
4	Delivery hub	Investigate the creation of a village delivery hub.	Climate & Nature Emergency	3	TBD	Assess support at the community transport meeting.	Long term	Significant	BW, EB	
5	Trees survey and works	Oversee the undertaking of the trees survey & organise tree works as required.	Natural Environment	1	In progress	Waiting for tree survey results - March 22?	2022-23	Low	JA, JH	3000
6	Relocation of bus stop	Oversee the approved works to relocate the bus stop to outside the Galleries.	Transport & Highways	2	In progress	Final details to be considered at March meeting.	2022-23	Medium	JC	3500
7	Transport issues	Consult with residents on possible ideas for traffic management.	Transport & Highways	1	In progress	Meeting on Weds 30 March.	Long term	Significant	JC	
8	Village Agents	Work with BANES & others to identify village needs in relation to Village Agents.	Community Health	2	In progress	Initial meeting with new Village Agent needed. March - May.	2022-23	Low	JA, JH	
9	Communications strategy	Identify communication methods going forward, including consideration of a replacement for the Bulletin.	Communications	1	In progress	Consider options and which actions to take first.	2022-23	Significant	JP	700
10	Waste bins	Work with BANES to replace and install new general waste bins.	Assets	2	In progress	Nearly complete - need to resolve Galleries bin location.	2021-22	Low	JC	
11	Land behind the Glebe	Take over management of the land behind the Glebe from BANES.	Assets	3	In progress	Awaiting response from BANES on the verge.	2022-23	Low	JA	
12	Freshford Station Sign	Oversee the removal and storage/display of the old sign and the installation of a new sign in conjunction with GWR.	Assets	2	In progress	Agreement in place. Dependent on Galleries planning application.	2021-22	Medium	JA	650
13	Review of Neighbourhood Plan	Update the Neighbourhood Plan in conjunction with Limpley Stoke PC.	Neighbourhood Plan	2	TBD	Needs a Working Party including LS to use community resources.	TBD	Significant	JA, BW	
14	Legitimise hedge entrance on to The Tynning	Investigate the works required, including the potential need for planning permission.	The Tynning	3	TBD	Could village resources be used?	Long term	Significant	?	4000