

		June	
		04/06/2012	11/06/2012
		1	2
<i>Tasks</i>			
Task No.	Description		
1*	Man Grp Prepare for 13/6/12		
2	Steering Group meet 13/6		
3*	Man Group Prepare for 26/6		
4*	Form Working Groups 26/6		
5	Working Groups Meet		
6	Reg 6 LA's Publicise		
7*	Management Group Meet		
8	Working Groups Meet		
9*	Management Group Meet		
10	Working Groups Meet		29/06/2013

<b>11*</b>	<b>Steering Group Meet 26/9</b>				
<b>12</b>	<b>Working Groups Meet</b>				
<b>13*</b>	<b>Management Group Meet</b>				
<b>14</b>	<b>Sustainability Appraisal</b>				
<b>15</b>	<b>Habitat Reg Screening Assessment</b>				

**Freshford & Limpley Stoke  
Neighbourhood Plan**

NP/MF/Gantt/June/2013

29/06/2013

**2012**

**July 2012**

18/06/2012

25/06/2012

02/07/2012

09/07/2012

16/07/2012

23/07/2012

3

4

5

6

7

8



LA's

29/06/2013






Sustainability Appraisal during work

Habitat Regulation Screening

**NOTE:** PARISH COUNCILS ARE RESPONSIBLE FOR  
NEIGHBOURHOOD PLAN TO BE A STANDARDS  
AT MONTHLY MEETINGS. THIS WILL BE  
CONTROLLING INFLUENCE OVER THE S  
GROUPS.

ALL MANAGEMENT GROUP ACTIVITIES  
INDICATING THAT ACTION IS REQUIRED


<b>September 2012</b>	<b>October 2012</b>
-----------------------	---------------------

10/09/2012	17/09/2012	24/09/2012	01/10/2012	08/10/2012	15/10/2012
15	16	17	18	19	20














Habitate Reg

**Project Plan**  
**Version: 8 Date: June 2013**

	<b>January 2013</b>					
31/12/2012	07/01/2013	14/01/2013	21/01/2013	28/01/2013	04/02/2013	
31	32	33	34	35	36	

LA's includes scoping report

Parish Internal Consultation/Issue of question



LA's V

















April 2013			May 2013		
15/04/2013	22/04/2013	29/04/2013	06/05/2013	13/05/2013	20/05/2013
46	47	48	49	50	51


Prepare draft of N







# Habitat Assessment

**Project Plan**  
**Version: 8    Date: June 2013**



# JUNE 2013

27/05/2013

03/06/2013

10/06/2013

17/06/2013

24/06/2013

01/07/2013

52

53

54

55

56

57

IP

29/06/2013






*LE FOR THE  
IG ITEM ON THEIR AGENDAS  
EN AS EXERCISING A  
RING AND MANAGEMENT*

*RE HIGHLIGHTED IN RED  
' THE GROUP.*




<b>Date</b>		26/08/2013	02/09
<b>Week number</b>		65	66
<i>Tasks</i>			
<b>Task No.</b>	<b>Description</b>		
<b>28</b>	<b>Management finalise NP</b>		
<b>29</b>	<b>Steering Group Meet</b>		
<b>30</b>	<b>Formal validation by LA's</b>		Forma
<b>31</b>	<b>Formal Consultation by LA's</b>		
<b>32</b>	<b>Independent Examination</b>		
<b>33</b>	<b>Results and Feedback</b>		
<b>34</b>	<b>Steering Group Meet</b>		
<b>35</b>	<b>Community Referendum</b>		
<b>36</b>	<b>Adoption of Final Plan</b>		
		29/06/2013	


**Freshford & Limpley Stoke  
Neighbourhood Plan**

NP/MF/Gantt/June/2013

29/06/2013



# September 2013

/2013

09/09/2013

16/09/2013

23/09/2013

30/09/2013

6

67

68

69

70

al Validation

Formal Consu

29/06/2013


**Project Plan**

**Version: 8    Date: June 2013**






**NOTE:** PARISH COUNCILS  
NEIGHBOURHOOD PARTNERSHIP  
THEIR AGENDAS AT MEETINGS  
SEEN AS EXERCISING  
THE STEERING AND MANAGEMENT

ALL MANAGEMENT COMMITTEES  
IN **RED** INDICATING THE  
GROUP.




*INCILS ARE RESPONSIBLE FOR THE  
LAN TO BE A STANDING ITEM ON  
MONTHLY MEETINGS. THIS WILL BE  
A CONTROLLING INFLUENCE OVER  
MANAGEMENT GROUPS.*

*GROUP ACTIVITIES ARE HIGHLIGHTED  
THAT ACTION IS REQUIRED BY THE*




---

